Rpt-ID: RCPESPRJ Georgia Date: 04/08/2016
User: krender Department of Transportation Page 1 of 12
Estimate Summary By Project

Contract ID: B14344-12-M00-0 Estimate Number: 0031 Pay Period: 08/01/2015
to 04/07/2016

Contract Location: Time Allowed: 821  Days
2.760 KILOMETERS OF WIDENING AND RECONSTRUCTION Elapsed Calender Days: 811 Days
Percent Time: 98.78
District: 3 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 05/18/2012
P. O. DRAWER 970 Date Awarded: 06/01/2012
Date Contract Executed: 07/12/2012
Date Notice to Proceed: 07/12/2012
MARIETTA GA 30061-0970 Date Work Began: 09/06/2012
Phone: (770)422-7520 Date Time Stopped: 09/30/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 10/10/2014

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $15,339,194.10 Counties:
Original Contract Amount $12,697,577.15 Spalding
Funds Available $10,981.95
Percent Complete 99.93%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
342621-.01000 $15,339,194.10 $12,697,577.15 $10,981.95 99.93% $15,732.44

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 04/08/2016

User: krender Department of Transportation Page 2 of 12
Estimate Summary By Project

Contract ID: B14344-12-M00-0 Estimate Number: 0031 Pay Period: 08/01/2015
to 04/07/2016

Project Number: 342621-.01000 US 19/US 41/SR 3 - 2.760 MI WIDENING LANES

Federal State Project Number:  NH000-0001-04(047)

Total to Date Prev to Date This Estimate
Participating $12,262,549.84 $12,249,963.89 $12,585.95
Non-Participating $3,065,637.48 $3,062,490.99 $3,146.49
Total Earnings $15,328,187.32 $15,312,454.88 $15,732.44
Stockpiled Materials $24.83 $24.83 $0.00
Gross Earnings $15,328,212.15 $15,312,479.71 $15,732.44
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $15,328,212.15 $15,312,479.71
$15,732.44

Total Payable:



Rpt-ID: RCPESPRJ

Georgia

Date: 04/08/2016

User: krender Department of Transportation Page 3 of 12
Estimate Summary By Project
Contract ID: B14344-12-M00-0 Estimate Number: 0031 Pay Period: 08/01/2015
to 04/07/2016
Project Number 342621-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0025 310-1101 GR AGGR BASE CRS, INCL MATL MG 24,702.000 57,610.992
18.490 .000
57,610.992 $.00 $1,065,227.24
0030 318-3000 AGGREGATE SURFACE COURSE MG 1,200.000 2,644.662
17.770 .000
2,644.662 $.00 $46,995.64
0035 400-0255 ASPH CONC 12.5 MM OGFC, GP 2 ONLY, INCL P(MG 3,840.000 5,692.990
UM MATL & H LIME 109.160 .000
5,692.990 $.00 $621,446.79
0040 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM MG 2,300.000 24,033.050
81.250 .000
24,033.050 $.00 $1,952,685.31
0055 402-3250 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF MG 23,497.000 31,195.580
TL & H LIME 66.980 .000
31,195.580 $.00 $2,089,479.95
0060 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, ( MG 7,566.000 10,920.850
R-MODIFIED BITUM MATL & H LIME 82.330 .000
10,920.850 $.00 $899,113.58
0065 413-1000 BITUM TACK COAT L 53,454.000 128,995.000
0.740 .000
128,995.000 $.00 $95,456.30
0075 433-1100 REINF CONC APPROACH SLAB, INCL CURB M2 664.000 702.314
150.100 .000
702.314 $.00 $105,417.33
0085 441-0104 CONC SIDEWALK, 100 MM M2 5,300.000 5,430.160
21.350 .000
5,430.160 $.00 $115,933.92



Rpt-ID: RCPESPRJ

User: krender

Department of Transportation

Estimate Summary By Project

Contract ID: B14344-12-M00-0

Estimate Number:

0031

Date: 04/08/2016
Page 4 of 12

Pay Period: 08/01/2015
to 04/07/2016

Project Number 342621-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0095 441-0748 CONCRETE MEDIAN, 150 MM M2 1,800.000 6,220.774
48.640 .000
6,220.774 $.00 $302,578.45
0130 500-0100 GROOVED CONCRETE M2 600.000 842.660
9.540 .000
842.660 $.00 $8,038.98
0131 210-0250 UNDERCUT EXCAVATION M3 .000 628.516
6.500 .000
628.516 $.00 $4,085.35
undercut excavation is required
0150 634-1200 RIGHT OF WAY MARKERS EA 120.000 .000
98.880 38.000
38.000 $3,757.44 $3,757.44
0160 641-1200 GUARDRAIL, TP W LM1 1,427.000 1,477.890
47.500 .000
1,477.890 $.00 $70,199.78
0175 643-4000 WOVEN WIRE FENCE LM1 227.000 265.000
19.050 .000
265.000 $.00 $5,048.25
Category Amount: $3,757.44 $7,385,464.31
Category Number: (0020 DRAINAGE
0185 207-0203 FOUND BKFILL MATL, TP Il M3 105.000 227.389
73.320 .000
227.389 $.00 $16,672.16
0195 441-0303 CONC SPILLWAY, TP 3 EA 4.000 7.000
1494.180 .000
7.000 $.00 $10,459.26
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Contract ID: B14344-12-M00-0 Estimate Number: 0031 Pay Period: 08/01/2015
to 04/07/2016
Project Number 342621-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0230 550-1300 STORM DRAIN PIPE, 750 MM, H0.3-3 M LM1 135.000 296.990
160.360 .000
296.990 $.00 $47,625.32
0245 550-1362 STORM DRAIN PIPE, 900 MM, H4.5-6 M LM1 64.000 78.030
332.760 .000
78.030 $.00 $25,965.26
0255 550-1420 STORM DRAIN PIPE, 1050 MM, H0.3-3 M LM1 125.000 174.820
293.070 .000
174.820 $.00 $51,234.50
0295 576-1010 SLOPE DRAIN PIPE, 250 MM LM1 35.000 68.000
186.730 .000
68.000 $.00 $12,697.64
0300 611-4001 RECONSTR MINOR DRAINAGE STR EA 20.000 21.000
975.000 .000
21.000 $.00 $20,475.00
0315 611-8050 ADJUST MANHOLE TO GRADE EA 13.000 6.000
525.000 17.000
23.000 $8,925.00 $12,075.00
0320 668-1100 CATCH BASIN, GP 1 EA 77.000 76.000
1875.000 1.000
77.000 $1,875.00 $144,375.00
0325 668-1110 CATCH BASIN, GP 1, ADDL DEPTH LM1 38.000 46.290
578.000 .000
46.290 $.00 $26,755.62
0350 668-2110 DROP INLET, GP 1, ADDL DEPTH LM1 2.200 4.710
578.000 .000
4.710 $.00 $2,722.38



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14344-12-M00-0 Estimate Number: 0031

Date: 04/08/2016
Page 6 of 12

Pay Period: 08/01/2015
to 04/07/2016

Project Number 342621-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0355 668-2200 DROP INLET, GP 2 EA 1.000 4.000
1825.000 .000
4.000 $.00 $7,300.00
0360 668-2210 DROP INLET, GP 2, ADDL DEPTH LM1 1.400 3.430
850.000 .000
3.430 $.00 $2,915.50
0365 668-4300 STORM SEWER MANHOLE, TP 1 EA 11.000 26.000
1525.000 .000
26.000 $.00 $39,650.00
0370 668-4312 STORM SEWER MANHOLE, TP 1, ADDL DEPTH,  LM1 6.300 14.280
850.000 .000
14.280 $.00 $12,138.00
0380 668-4411 STORM SEWER MANHOLE, TP 2, ADDL DEPTH, { LM1 2.000 2.990
850.000 .000
2.990 $.00 $2,541.50
Category Amount: $10,800.00 $435,602.14
Category Number: (0030 CULVERTS
0390 207-0203 FOUND BKFILL MATL, TP Il M3 21.000 48.212
73.320 .000
48.212 $.00 $3,534.90
0395 500-3101 CLASS A CONCRETE M3 150.000 163.154
621.020 .000
163.154 $.00 $101,321.90
Category Amount: $0.00 $104,856.80
Category Number: 0040 PERMANENT EROSION CONTROL
0425 603-2024 STN DUMPED RIP RAP, TP 1, 600 MM M2 1,600.000 1,757.970
41.610 .000
1,757.970 $.00 $73,149.13



Rpt-ID: RCPESPRJ Georgia
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Estimate Summary By Project

Contract ID: B14344-12-M00-0 Estimate Number: 0031

Date: 04/08/2016
Page 7 of 12

Pay Period: 08/01/2015
to 04/07/2016

Project Number 342621-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERMANENT EROSION CONTROL
0430 603-2180 STN DUMPED RIP RAP, TP 3, 300 MM M2 555.000 947.720
28.910 .000
947.720 $.00 $27,398.59
0435 603-7000 PLASTIC FILTER FABRIC M2 2,155.000 2,703.690
4.810 .000
2,703.690 $.00 $13,004.75
0460 700-9300 SOD M2 10,500.000 19,507.485
4.170 .000
19,507.485 $.00 $81,346.21
0470 716-2000 EROSION CONTROL MATS, SLOPES M2 14,670.000 17,272.530
1.020 .000
17,272.530 $.00 $17,617.98
Category Amount: $0.00 $212,516.66
Category Number: 0050 TEMPORARY EROSION CONTROL
0480 163-0240 MULCH MG 167.000 347.801
240.000 .000
347.801 $.00 $83,472.24
0485 163-0300 CONSTRUCTION EXIT EA 10.000 13.000
1198.360 .000
13.000 $.00 $15,578.68
0505 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 45.000 46.000
/SAND BAGS 319.050 .000
46.000 $.00 $14,676.30
0525 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TF LM1 3,750.000 4,084.402
3.280 .000
4,084.402 $.00 $13,396.84
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Contract ID: B14344-12-M00-0 Estimate Number: 0031

Date: 04/08/2016
Page 8 of 12

Pay Period: 08/01/2015
to 04/07/2016

Project Number 342621-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 TEMPORARY EROSION CONTROL
0575 171-0030 TEMPORARY SILT FENCE, TYPE C LM1 7,500.000 12,687.551
8.360 .000
12,687.551 $.00 $106,067.93
Category Amount: $0.00 $233,191.99
Category Number: 0060 SIGNING & MARKING
0580 636-1029 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " M2 35.000 42.540
120.000 .000
42.540 $.00 $5,104.80
0595 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING T M2 4.000 14.030
180.000 .000
14.030 $.00 $2,525.40
0605 636-2070 GALV STEEL POSTS, TP 7 LM1 407.000 459.770
19.000 .000
459.770 $.00 $8,735.63
0615 636-2090 GALV STEEL POSTS, TP 9 LM1 99.000 109.980
24.000 .000
109.980 $.00 $2,639.52
0630 639-2002 STEEL WIRE STRAND CABLE, 9.53 MM LM1 286.000 681.000
4.160 .000
681.000 $.00 $2,832.96
0645 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 153.000 155.000
79.000 .000
155.000 $.00 $12,245.00
0680 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE M2 2,965.000 3,762.300
3.750 .000
3,762.300 $.00 $14,108.63
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Contract ID: B14344-12-M00-0 Estimate Number: 0031

Date: 04/08/2016
Page 9 of 12

Pay Period: 08/01/2015
to 04/07/2016

Project Number 342621-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 SIGNING & MARKING
0685 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW M2 80.000 84.090
3.750 .000
84.090 $.00 $315.34
0690 654-1001 RAISED PVMT MARKERS TP 1 EA 25.000 28.000
2.950 .000
28.000 $.00 $82.60
0700 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 200 M LM1 310.000 334.380
ITE), TP PB 17.500 .000
334.380 $.00 $5,851.65
Category Amount: $0.00 $54,441.53
Category Number: (0070 SIGNALS
0725 615-1200 DIRECTIONAL BORE - LM1 150.000 471.649
16.000 .000
471.649 $.00 $7,546.38
75 MM DIA
0760 647-2170 PULL BOX, PB-7 EA 3.000 4.000
1308.000 .000
4.000 $.00 $5,232.00
0765 682-6233 CONDUIT, NONMETL, TP 3, 50 MM LM1 510.000 1,033.513
5.400 .000
1,033.513 $.00 $5,580.97
0770 935-1113 OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE T LM1 660.000 1,028.964
FIBER 6.160 .000
1,028.964 $.00 $6,338.42
0780 935-4010 FIBER OPTIC SPLICE, FUSION EA 18.000 24.000
55.000 .000
24.000 $.00 $1,320.00
Category Amount: $0.00 $26,017.77
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Contract ID: B14344-12-M00-0 Estimate Number:

0031

Date: 04/08/2016

Page 10 of 12

Pay Period: 08/01/2015
to 04/07/2016

Project Number 342621-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 BRIDGE
0795 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION M3 388.000 571.535
22.740 .000
571.535 $.00 $12,996.71
0800 441-0004 CONC SLOPE PAV, 100 MM M2 1,169.000 1,910.621
38.090 .000
1,910.621 $.00 $72,775.55
Category Amount: $0.00 $85,772.26
Category Number: 0090 UTILITIES - WATER & SEWER
0890 611-8050 ADJUST MANHOLE TO GRADE EA 5.000 -3.000
525.000 7.000
4.000 $3,675.00 $2,100.00
0920 670-1060 WATER MAIN, 150 MM LM1 8.000 39.600
80.000 .000
39.600 $.00 $3,168.00
0940 670-2080 GATE VALVE, 200 MM EA 10.000 12.000
1087.520 .000
12.000 $.00 $13,050.24
0945 670-2120 GATE VALVE, 300 MM EA 2.000 3.000
1860.470 .000
3.000 $.00 $5,581.41
0950 670-3086 TAPPING SLEEVE & VALVE ASSEMBLY, 200 MM ; EA 1.000 2.000
3121.920 .000
2.000 $.00 $6,243.84
0955 670-3087 TAPPING SLEEVE & VALVE ASSEMBLY, 200 MM ; EA 1.000 3.000
3580.160 .000
3.000 $.00 $10,740.48
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Contract ID: B14344-12-M00-0 Estimate Number: 0031

Date: 04/08/2016
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Pay Period: 08/01/2015
to 04/07/2016

Project Number 342621-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 UTILITIES - WATER & SEWER
0960 670-4000 FIRE HYDRANT EA 4.000 7.000
2924.460 .000
7.000 $.00 $20,471.22
0965 670-5010 WATER SERVICE LINE, 25 MM LM1 7.000 104.870
57.150 .000
104.870 $.00 $5,993.32
0970 670-5020 WATER SERVICE LINE, 50 MM LM1 133.000 179.940
102.700 .000
179.940 $.00 $18,479.84
Category Amount: $3,675.00 $85,828.35
Category Number: (0100 UTILITIES - CATV
0995 951-2200 OVERHEAD CABLE TELEVISION, FEEDER - COA LM1 1,105.000 1,115.000
3.800 .000
1,115.000 $.00 $4,237.00
1000 951-2235 OVERHEAD CABLE TELEVISION, TRUNK - COAX LM1 209.000 228.000
2.700 .000
228.000 $.00 $615.60
1005 951-2410 REMOVAL OF OVERHEAD CABLE TELEVISION, F LM1 596.000 681.000
2.200 .000
681.000 $.00 $1,498.20
Category Amount: $0.00 $6,350.80
Category Number: 0010 ROADWAY
1010 441-0756 CONCRETE MEDIAN, 200 MM M2 600.000 738.300
62.040 .000
738.300 $.00 $45,804.13
Category Amount: $0.00 $45,804.13
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Contract ID: B14344-12-M00-0 Estimate Number:
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0031 Pay Period: 08/01/2015

to 04/07/2016

Project Number 342621-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0120 HOURLY MILESTONE
8000 108-2000 LIQUIDATED DAMAGES PER HOUR HR .000 .000
1000.000 -2.500
-2.500 $-2,500.00 ($2,500.00)
MILESTONE 01 - FAIL TO MAINTAIN LANE
SEE SPEC PROV SEC 108
Category Amount: $-2,500.00 $-2,500.00

Project Total Amount:

$15,732.44

$15,328,187.32



